From: Whelan, Joseph <jwhelanl(@usaw_net.com>
Sent: Thursday, March 10, 2011 4:42 PM

To: 'Kabei. Arlene(@epamail .epa.gov'; 'Armann. Steve@epamail .epa.gov';
'"Vaille Rich@epamail.epa.gov'; 'Tyahla.Stephen@epamail .epa.gov';
'Moxley Bret@epamail.epa.gov'; 'Helmlinger. Andrew(@epamail .epa.gov';
'Wall. Steve(@epamail .epa.gov'; 'stuart.yamada@doh hawaii.gov';
'Steven.chang(@doh.hawaii.gov'; 'alec. wong(@doh.hawaii.gov'

Subject: Daily Progress Report for March 10, 2011

Greetings all.

Please find below the daily progress report for work items contained within the recently
approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:

1) The QCA report documenting the evaluation and repair of the southwestern portion of the E6
liner system was submitted February 25, 2011. We received notification from DOH on March 1,
2011 concurring that the CQA report was adequate documentation of the liner repairs, which
allows WMH to resume operations in this area.

2) The northwest section of the Cell E6 liner was also damaged in the January 13, 2011 storm.
This area is located directly below the section of the storm water diversion system where the open
box culvert ties into the Hobas pipe. Consequently, any rock and soil material generated from the
January storm event and the construction of the diversion system in this area must be removed
prior to the evaluation and repair of the liner. This material has now been removed from the side
slope of the gulch. The contractor is currently removing the material that fell directly on the liner.
This removal activity is ongoing and is expected to be completed within the next 2 weeks, weather
permitting.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The final wall section of
the diversion structure is now in place.

2) Box Culvert: The contractor has completed
forming the transition structure from box culvert
invert to pipe invert. Half of the concrete for this
structure was poured on March 1, 2011. The
remainder was poured on 3/9/2011. Rebar work
on box culvert walls is ongoing. The contractor
has also begun assembling the wall plate forms.
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3) Pipe: Backfilling of the HOBAS pipe channel is
now complete.

4) The diversion structure was functionally
complete per the terms of Section 19.b. of the AOC
as of February 10, 2011.

Cell 6 Leachate Riser Restoration:

1) 6,359 gallons were pumped from the Cell E6 leachate riser storage tank today and
transported to the waste water treatment plant.

2) Zero gallons of water was pumped from the south pond area today and transported to the
local waste water treatment plant. This area currently contains no ponded water and is being

prepped for the next phase of the Western Berm Construction.

3) Zero gallons of mud/water was pumped from the south pond area today and placed within
the onsite separation tanks. Zero gallons of water was pumped today from these separation tanks.

Sediment Basin:

1)  Showers this week have resulted in the additional accumulation of storm water which
prevented removal of silt/rock material from the northern portion of the sedimentation basin.

2) The contractor pumped 84,000 gallons of storm water from the sedimentation basin today
and transported to the waste water treatment plant.

Evaluating possible hydraulic head below liner system:

1)  Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary
piezometer locations PZ-1, PZ-5 and PZ-6. No water was encountered during the drilling process.
Since no water was observed, temporary piezometers were not installed. The documentation
report was submitted on February 25, 2011.

Beach Assessment Update:

1) The daily beach assessment phase of this task is complete. There were no calls received at
the established beach waste hot line today.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None
Please let me know if you have any questions.

Best regards,

Joe Whelan
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General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.
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